



LEGEND

<p>Fiber</p> <p>Fixed Wireless</p> <p>Fixed Wireless: In Progress Wireless site acquisition, permits/approvals, construction, and connections/power.</p> <p>Fixed Wireless: Live Internet service is ready to connect.</p>	<p>Fiber Stage 1: Design Fiber route design in progress.</p> <p>Fiber Stage 2: Permitting Permits are being submitted and processed.</p> <p>Fiber Stage 3: Approvals Scope and design approvals are underway.</p> <p>Fiber Stage 4: Conduit Conduit construction is in progress.</p>	<p>Fiber Stage 5: Deployment Fiber is being installed through conduit.</p> <p>Fiber Stage 6: Integration Power, utility, and network connections are being made.</p> <p>Fiber Stage 7: Live Internet service is available to customers.</p> <p>Fiber: Other Includes carrier services, third-party assets, and related sites.</p>
--	--	---

Information and map data are approximate and subject to change. Some wireless sites and fiber routes may not provide Bug Tussel service.
©2025 Bug Tussel Wireless, LLC.

